

RESIREA

Renewable Energy Sustainable Program For Intelligent Rural Electrification and Poverty Alleviation

Work Package 1 Management

Kick-off meeting - Vientiane - 29/01/2007




MEM
Lao PDR



ADEME



Agence de l'Environnement
et de la Maîtrise de l'Energie

Intelligent Energy  Europe

Objectives

- ✿ coordinate the action
- ✿ involve and give responsibilities to all of the actors,
- ✿ transfer the project methodology to the local actors,
- ✿ favour the emergence of rational choices by the local decision makers that are coherent with the rural development and investment strategy of each country,
- ✿ favour the sharing of know-how and knowledge between the actors in both Europe and in Asia.

Tasks

- ✿ General management: coordination, communication
- ✿ Kick-off meeting
- ✿ Project meetings (5)
- ✿ Decision process

Time frame

✿ Project meetings:

- ✿ September 2007
- ✿ February 2008
- ✿ August 2008
- ✿ February 2009
- ✿ August 2009

Outcome and deliverables

✿ Outcome:

- ✿ Transfer of competences and methods to help develop the autonomy of local actors.
- ✿ Transfer of competences between European actors.

✿ Deliverables:

- ✿ Report of the Kick Off Meeting
- ✿ Reports of the Project Meetings.

Roles of partners

- ✿ FONDEM: definition of project management. Participation in the 6-monthly Project Meetings.
- ✿ FRAUNHOFER: participation in the 6-monthly Project Meetings .
- ✿ CRA-W: participation in the 6-monthly Project Meetings
- ✿ DOE, DET, RERD: organisation of the 3 Project Meetings held in ASIA and in charge of relations with the provincial authorities.